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ESTIMATE RUN 11/21/2014

ESTIMATE SUMMARY 16:48:57

CONTID: C19380R        ESTIMATE NO: 0001 PROG 2005

PCN: 19380R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Eagle and Routt Counties PERCENT TIME:

PROJECT NO: STR R300-191                  

R3 VARIOUS BRIDGE REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 11/15/2014 DATE TIME STARTED 11/03/2014

2180 E. 74TH PLACE DATE LET 07/31/2014 DATE WORK BEGAN 11/03/2014

 DATE AWARDED 08/28/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/26/2014 DATE ACCEPTED

DENVER CO 80229     303-288-4140 DATE NOTICE TO PROCEED 11/03/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,134,270.50 PARTICIPATING $ $ 17,328.00

AWARD PROJECT AMT: 980,930.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -519.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.48

WORK DAYS

WORK DAYS

1.53%

1,116,942.50

17,328.00

17,328.00

16,808.16

$

$

$

$

17,328.00

0.00

17,328.00

0.00

17,328.00

-519.84

0.00

16,808.16

0.00

AMOUNT DUE 16,808.16 16,808.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,808.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

  

4.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00009  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

560.000

SY  

28.00000

0015 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

710.000

SF  

6.00000

0020 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

340.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

325.00000

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

5.00000

0035 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

3.00000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

8.00000

0045 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0050 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

42.00000
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

90.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

260.00000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

54.00000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

3,000.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

5,000.00000

0085 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

5,000.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

3.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

200.000

SY  

3.00000

0100 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

83.00000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

250.00000

0110 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

920.000

SY  

15.00000
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

61.000

TON 

475.00000

0120 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

587.500

LF  

31.00000

0125 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,125.00000

0130 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

2,750.00000

0135 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,400.00000

0140 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

13.000

EACH

30.00000

0145 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

30.00000

0150 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

140,000.00000

0155 Public Information Services 0.000

0.250

626-01000  
 

2,000.000.250

2,000.00

1.000

L S 

8,000.00000

0160 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

8.000

GAL 

360.00000

0165 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

8.000

GAL 

240.00000
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Flagging 0.000

53.500

630-00000  
 

1,819.0053.500

1,819.00

2,040.000

HOUR

34.00000

0175 *Traffic Control Inspection 0.000

1.000

630-00007  
 

300.001.000

300.00

46.000

DAY 

300.00000

0180 *Traffic Control Management 0.000

4.000

630-00012  
 

3,100.004.000

3,100.00

115.000

DAY 

775.00000

0185 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

240.00000

0190 *Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

455.007.000

455.00

36.000

EACH

65.00000

0195 *Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

210.003.000

210.00

16.000

EACH

70.00000

0200 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

78.000

SF  

24.00000

0205 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

15.000

EACH

12.00000

0210 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

7,750.001.000

7,750.00

4.000

EACH

7,750.00000

0215 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

28.000

EACH

18.00000

0220 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

18.00000
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Traffic Cone 0.000

7.500

630-80380  
 

90.007.500

90.00

50.000

EACH

12.00000

0230 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0235 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

21,000.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0255 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0260 F/A Railroad Flagging 0.000

0.000

700-70034  
 

0.000.000

0.00

82,500.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 15,724.0015,724.00719,000.50CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES F-08-D 

0270 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

474.000

SY  

28.00000
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES F-08-D 

0275 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

16.000

LF  

120.00000

0280 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

107.000

SY  

275.00000

0285 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

27.000

SY  

330.00000

0290 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

115.000

CY  

125.00000

0295 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

90.000

CY  

360.00000

0300 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

15.000

CY  

195.00000

0305 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

3.000

EACH

2,500.00000

0310 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

96.000

TON 

475.00000

0315 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

474.000

SY  

17.00000

0320 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

66.000

LF  

230.00000

0325 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

66.000

LF  

25.00000
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES F-08-D 

0330 Epoxy Mortar (Patching) 0.000

0.000

519-01200  
 

0.000.000

0.00

1.500

CF  

3,000.00000

0335 Concrete Class D (Bridge) 0.000

1.000

601-03040  
 

1,400.001.000

1,400.00

2.000

CY  

1,400.00000

0340 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

16.000

CY  

1,400.00000

0345 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

240.000

EACH

38.00000

0350 Reinforcing Steel (Epoxy Coated) 0.000

68.000

602-00020  
 

204.0068.000

204.00

750.000

LB  

3.00000

0355 Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

280.000

LF  

105.00000

0360 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

3.000

GAL 

360.00000

0365 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

3.000

GAL 

240.00000

CAT 1,604.001,604.00253,485.00CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURES D-09-F 

0370 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

343.000

SY  

28.00000

0375 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

100.000

SY  

275.00000
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURES D-09-F 

0380 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

25.000

SY  

330.00000

0385 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

72.000

TON 

475.00000

0390 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

343.000

SY  

17.00000

0395 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

75.000

LF  

230.00000

0400 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

25.000

LF  

25.00000

0405 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

17.000

CY  

1,400.00000

0410 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

225.000

EACH

38.00000

0415 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

625.000

LB  

3.00000

0420 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

3.000

GAL 

360.00000

0425 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

3.000

GAL 

240.00000

CAT 0.000.00139,285.00CURRENT AMT0301 $ $ $
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PCN: 19380R-BID   ESTIMATE RUN 11/21/2014

PROJECT: STR R300-191                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:48:57

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

21,000.00000

0435 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 0.000.0022,500.00CURRENT AMT0400 $ $ $

$ 17,328.0017,328.00$1,134,270.50$CURRENT AMTPROJECT TOTAL


